e BIETIA

IMPROVING COMMUNITIES TOGETHER WEEKLY SUMMARY REPORT
Client: Needham DPW Dates: 1/6/2020 to 1/10/2020
Contract: Rosemary Lake Dredging
Contractor: Maverick Construction Co., Inc. Inspector(s) on site:  Caroline Armstrong

WORK COMPLETED THIS WEEK

e Weekly turbidity monitoring conducted on Tuesday and Friday along Rosemary Brook.
e Completed office trailer setup, including safety equipment setup.

e Fuel cubes set up in secondary containment at staging area. Tent set up over containment
area.

e Test pits were advanced to locate 16-inch Town water pipe location on Tuesday and
Wednesday. Locations were GPS logged on Wednesday.

e MassDEP and Needham approved shifting location of treatment system by beach area.
Maverick removed some brush to clear area for treatment system. Protection placed around
tree. Mobilized and setup treatment system on Site including tent set up over system.

e Existing fence temporarily removed for access to beach area. Temporary fencing installed
between beach and pool area and between beach and street.

e Spill Kits were placed on all machines. Jersey barriers were placed at the staging area.
e On-going equipment and material mobilization.

WORK ANTICIPATED FOR NEXT WEEK

o Weekly turbidity monitoring to be conducted along Rosemary Brook.

e Construction of working pad. Installation of secondary power panel at filtration system area,
and complete filtration system setup.

e Perform pump test with treatment system on base flow.

e Begin placing crane mats to construct access to Lake bottom.

Installation of rip rap forebay.
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Needham DPW
Rosemary Lake Dredging

16” Steel Water Main Location of Test Pit

Water Main found in Test Pit #2

Test Pitting for Water Main, southeast of outfall on Tuesday (1/7/2020)
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Needham DPW
Rosemary Lake Dredging

Friday (1/10/2020)

Tuesday (1/7/2020) Friday (1/10/2020)

Station 2 (West Street) — Turbidity and sediment depth readings taken on Tuesday and Friday.
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